Rpt-ID: RCPCSUMI

Tennessee

User: Department of Transportation
Estimate Summary to Contractor
Vendor ID: 0000035624 Vendor Name: WRIGHT BROTHERS CONSTRUCTION COMPANY, IN

Contract ID: CNH548

Contract Location:
ON MCKELLAR DRIVE OVER THE LITTLE DUCK RIVER (LM 0.35)

Contractor:

WRIGHT BROTHERS CONSTRUCTION COMPANY, IN
PO Box 437

Charleston, TN 37310

Phone:

Estimate Paid: NO

Counties:
COFFEE
Project Number BID PCT Fed State Project Number
16951-3552-94 100.00 ARRA-BRZE-1600(16)
Current Contract Amount $ 896,194.65
Original Contract Amount $ 488,597.20
Total to Date
Participating $ 905,471.83
Total Earnings $ 905,471.83
Stockpiled Materials $ 0.00
Other Line Item Adjustments $ 0.00
Amount Due $ 905,471.83
Test Report Payment Adjustment $ 0.00

Estimate Number: 0012

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1

McKellar Drive, Bridge and Approaches over the Little Duck

LR - R - R

Prev to Date This Estimate
905,471.83 $ 0.00
905,471.83 $ 0.00

0.00 $ 0.00
0.00 $ 0.00
905,471.83 $ 0.00
0.00 $ 0.00

Date: 07/30/2013

Pay Period: 07/12/2011

to: 07/13/2011

446.0 days
444.0 days
444.0 days
99.55 %
109.18 %
- %
06/12/2009
06/18/2009
07/08/2009
07/15/2009
08/13/2009
10/03/2010
10/01/2010
12/01/2010

7/30/2013



Project

Number

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

Line
Category
Number Item

Total Adjusted Earnings
Retainage

Payment Due

Number

0100 9500
0300 9501
0100 9506
0300 9502
0100 9518
0100 0010
0100 9020
0100 9016
0100 9016
0300 9017

Item Code

104-03

104-03.30

104-03.50

104-03.60

104-04.02

105-01

108-07

109-01.01

ADJUSTMENT

109-01.01

$ 905,471.83 $
0.00 $
905,471.83 $

@*> F

Description

Supplemental Description
ADDITIONAL WORK (DESCRIPTION)
Construction Staking, Line, & Grade

ADDITIONAL WORK (DESCRIPTION)
Class A Concrete- Per STD 15-25

ADDITIONAL WORK (DESCRIPTION)
Additional Work (Rolled Sod)

ADDITIONAL WORK (DESCRIPTION)
Steel Bar Reinforcement Per STD 15-25

ADDITIONAL COMPENSATION(DESCRIPT)

Item 104-04.02- Additional Compensation (Delay
Costs)

905,471.83 $
0.00 $
905,471.83 $

Units

LS

CY.

S.Y.

LB.

LS

CONSTRUCTION STAKES, LINES AND GRADES LS

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

DAY

DOLL

DOLL

DOLL

PAYMENT ADJUSTMENT FOR BITUMINOUS

Bid Qty

Unit Price
0.000
$2,000.000

0.000
$762.000

0.000
$5.250

0.000
$0.820

0.000
$67,547.800

1.000
$8,000.000

0.000
$250.000

0.000
$1.000
$1.000

0.000
$1.000

0.00
0.00
0.00

Qty

This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

197.600

2,122.110

35,824.000

1.000

1.000

0.000

0.000

2,152.340

0.000

$

$

$

$

$

Total Amt

2,000.00

150,571.20

11,141.08

29,375.68

67,547.80

8,000.00

0.00

0.00
2,152.34

0.00

7/30/2013



16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

0100

0100

0300

0100

0100

0100

0100

0100

0100

0100

0100

0100

0300

0300

9018

9018

9019

0020

9517

0030

0040

9012

9507

0050

9013

0060

0510

0520

109-01.02

ADJUSTMENT

109-01.02

201-01

202-01.50

202-04.50

203-01

203-01.03

203-03

203-04

203-05

203-06

203-08

204-08

MATERIAL.

BITUMINOUS ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

REMOVAL OF STRUCTURES (DESCRIPTION,
STA.)

(4@15'x7.7" BOX BRIDGE)

ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

BORROW EXCAVATION (UNCLASSIFIED)

PLACING AND SPREADING TOPSOIL

UNDERCUTTING

WATER

CHANNEL EXCAVATION (UNCLASSIFIED)

FOUNDATION FILL MATERIAL

DOLL

DOLL

DOLL

LS

EACH

LS

CY.

CY.

CY.

CY.

CY.

M.G.

CY.

CY.

0.000
$1.000
$1.000

0.000
$1.000

1.000
$10,000.000

0.000
$250.000

1.000
$8,000.000

2,595.000
$1.500

0.000
$2.250

0.000
$18.220

382.000
$1.500

0.000
$2.250

25.000
$10.000

635.000
$8.000

56.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

2,539.940

0.000

1.000

1.000

1.000

535.400

0.000

1,057.200

0.000

247.860

0.000

1,129.210

349.090

0.00

2,539.94

0.00

10,000.00

250.00

8,000.00

803.10

0.00

19,262.18

0.00

557.69

0.00

9,033.68

10,123.61

7/30/2013



16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

0100

0100

0100

0100

0100

0100

0100

0100

0300

0100

0100

0100

0070

0080

0090

0100

0110

0120

0130

0140

0530

0150

0160

0170

209-03

209-05

209-08.02

209-08.03

209-09.01

209-09.02

209-20.03

303-01

303-01.01

303-10.01

307-01.01

307-01.08

CHECK DAMS

SEDIMENT REMOVAL

TEMPORARY SILT FENCE (WITH BACKING)

TEMPORARY SILT FENCE (WITHOUT
BACKING)

SANDBAGS

TEMPORARY SEDIMENT FILTER BAG (14'6" X

20" X 133"

POLYETHYLENE SHEETING (6 MIL. MINIMUM)

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

GRANULAR BACKFILL (ROADWAY)

MINERAL AGGREGATE (SIZE 57)

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2

S.F.

CY.

LF.

LF.

BAG

BAG

TON

TON

TON

TON

TON

$29.000

72.000
$25.000

51.000
$3.000

1,575.000
$5.000

300.000
$3.500

3,800.000
$2.000

4.000
$400.000

420.000
$1.000

1,538.000
$18.380

966.000
$22.000

140.000
$35.000

323.000
$63.000

208.000
$76.650

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

530.000

0.000

2,444.550

188.000

10,948.000

10.000

1,333.320

2,013.050

511.250

117.460

334.590

165.760

13,250.00

0.00

12,222.75

658.00

21,896.00

4,000.00

1,333.32

36,999.86

11,247.50

4,111.10

21,079.17

12,705.50

7/30/2013



16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9002

9003

9004

0180

0190

0200

9005

9006

0210

0220

9007

9007

9008

9009

307-03.20

307-05.40

307-05.41

402-01

402-02

403-01

407-07

407-09

407-20.05

411-01.10

411-03.20

ADJUSTMENT

411-03.40

411-05.40

PRICE ADJUSTMENT FOR AC CONTENT

LIQUID ANTI-STRIP AGENT PAYMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR PRIME COAT
(PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

SAW CUTTING ASPHALT PAVEMENT

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

DOLL

DOLL

DOLL

TON

TON

TON

DOLL

DOLL

LF.

TON

DOLL

DOLL

DOLL

DOLL

0.000
$1.000

0.000
$1.000

0.000
$1.000

4.000
$910.000

15.000
$31.500

1.000
$315.000

0.000
$1.000

0.000
$1.000

93.000
$5.000

120.000
$110.250

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

23.630

0.000

0.000

0.000

119.000

255.040

0.000

-684.430

0.000

0.000

0.00

0.00

0.00

0.00

744.35

0.00

0.00

0.00

595.00

28,118.16

0.00

-684.43

0.00

0.00

7/30/2013



16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

0100

0100

0100

0100

0300

0300

0300

0300

0300

0100

0100

0100

0100

9010

0230

9508

9509

9000

9001

0540

0550

9503

9510

9511

0240

0250

411-05.41

415-01.02

604-01.01

604-01.02

604-01.06

604-01.07

604-02.01

604-02.02

607-50.13

611-02.12

621-03.02

705-01.01

705-01.04

HYDRATED LIME ANTI-STRIP AGENT

PAYMENT

COLD PLANING BITUMINOUS PAVEMENT

CLASS A CONCRETE (ROADWAY)

STEEL BAR REINFORCEMENT (ROADWAY)

CLASS A CONCRETE ADJUSTMENT

(INCREASE)

CLASS A CONCRETE ADJUSTMENT

(DECREASE)

CLASS A CONCRETE (BOX BRIDGES)

STEEL BAR REINFORCEMENT (BOX BRIDGES)

PRECAST CONCRETE BOX CULVERT (SIZE )

Precast Concrete Box Culvert 18 x 7 w/ 8" Bottom

JUNCTION BOX, TYPE 3

18" TEMPORARY DRAINAGE PIPE

GUARDRAIL AT BRIDGE ENDS

METAL BEAM GUARD FENCE

DOLL

S.Y.

CY.

LB.

CY.

CY.

CY.

LB.

LF.

EACH

LF.

LF.

LF.

0.000
$1.000

537.000
$10.000

0.000
$950.000

0.000
$4.000

0.000
$618.700

0.000
$468.060

295.000
$538.000

74,170.000
$0.650

0.000
$1,845.000

0.000
$3,300.000

0.000
$22.000

108.000
$46.200

148.000
$44.100

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

160.000

2.000

20.000

0.000

0.000

0.000

18,881.000

144.000

1.000

40.000

0.000

175.000

0.00

1,600.00

1,900.00

80.00

0.00

0.00

0.00

12,272.65

265,680.00

3,300.00

880.00

0.00

7,717.50

7/30/2013



16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

0100

0100

0100

0100

0100

0100

0300

0100

0100

0100

0100

0100

0100

0100

9011

0260

9014

0270

0280

0290

0560

0300

9504

0310

0320

9512

0330

0340

705-01.50

705-02.02

705-02.50

705-04.04

708-02.01

709-05.06

709-05.08

712-01

712-02.02

712-05.01

712-06

712-06.01

712-07.03

716-10.01

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE 21)

MARKERS (CONCRETE R.O.W. POSTS)

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS B)

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

Interconnected Portable Barrier Rail

WARNING LIGHTS (TYPE A)

SIGNS (CONSTRUCTION)

VERTICAL PANELS

TEMPORARY BARRICADES (TYPE III)

PREFORMED PLASTIC PAVEMENT MARKING
(4" LINE)

LF.

LF.

LF.

EACH

EACH

TON

TON

LS

EACH

S.F.

S.F.

LF.

0.000
$57.750

202.000
$17.330

0.000
$25.995

4.000
$2,205.000

7.000
$125.000

592.000
$25.000

860.000
$35.000

1.000
$1,000.000

0.000
$32.000

4.000
$150.000

100.000
$8.000

0.000
$25.000

40.000
$12.000

0.450
$5,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

312.500

0.000

4.000

7.000

637.560

360.250

1.000

160.000

4.000

141.000

6.000

40.000

0.000

$

0.00

5,415.63

0.00

8,820.00

875.00

15,939.00

12,608.75

1,000.00

5,120.00

600.00

1,128.00

150.00

480.00

0.00

7/30/2013



16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

0100

0100

0300

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9513

0350

9505

0360

0370

0380

0390

0400

0410

0420

9015

0430

0440

716-13.06

717-01

717-01.01

740-10.03

801-01

801-01.07

801-01.12

801-01.65

801-02

801-03

801-06

802-02.01

802-02.02

SPRAY THERMO PVMT MRKNG (40 mil) (4IN
LINE)

MOBILIZATION

REMOBILIZATION

Remobilization

GEOTEXTILE (TYPE III)(EROSION CONTROL)

SEEDING (WITH MULCH)

TEMPORARY SEEDING (WITH MULCH)

COTTON FIBER MATRIX HYDROMULCH
(WITHOUT SEED)

TEMPORARY MULCH

SEEDING (WITHOUT MULCH)

WATER (SEEDING & SODDING)

MULCH

SEEDLINGS (DESCRIPTION)

(SALIX NIGRA)

SEEDLINGS (DESCRIPTION)
(LIQUIDAMBER STYRACIFLUA)

LM.

LS

LS

S.Y.

UNIT

UNIT

UNIT

UNIT

UNIT

M.G.

UNIT

EACH

EACH

0.000
$4,000.000

1.000
$26,200.000

0.000
$9,000.000

315.000
$8.000

10.000
$42.000

10.000
$32.000

7.000
$53.000

10.000
$32.000

26.000
$32.000

7.000
$11.000

0.000
$25.200

2.000
$21.000

2.000
$21.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.600

1.000

1.000

2,050.880

9.790

24.200

0.000

3.800

1.640

115.900

0.600

2.000

2.000

2,400.00

26,200.00

9,000.00

16,407.04

411.18

774.40

0.00

121.60

52.48

1,274.90

15.12

42.00

42.00

7/30/2013



16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

16951-3552-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0450

0460

0470

0480

9514

9515

9516

0490

0500

802-02.03

802-02.04

802-02.05

802-02.06

802-11.07

802-11.15

802-11.37

803-01

805-12.02

SEEDLINGS (DESCRIPTION)
(PLATANUS OCCIDENTALIS)

SEEDLINGS (DESCRIPTION)
(JUGLANS NIGRA)

SEEDLINGS (DESCRIPTION)
(ACER RUBRUM)

SEEDLINGS (DESCRIPTION)
(ACER NEGUNDO)

BETULA NIGRA (RIVER BIRCH 2-5FT CNTNR
GRWN)

FAGUS GRANDIFOLIA (BEECH 2-5FT CNTNR
GRWN)

QUERCUS PALUSTRIS (PIN OAK 2-5FT CNTNR
GRWN)

SODDING (NEW SOD)

EROSION CONTROL BLANKET (TYPE II)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

S.Y.

S.Y.

19.000
$21.000

16.000
$21.000

1.000
$21.000

2.000
$21.000

0.000
$80.000

0.000
$80.000

0.000
$80.000

50.000
$10.500

2,345.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

19.000

16.000

1.000

2.000

7.000

7.000

8.000

75.170

182.700

399.00

336.00

21.00

42.00

560.00

560.00

640.00

789.29

182.70

7/30/2013



